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MEETING MINUTES #3  

 

PROJECT: TIFFIN COMMUNITY HEALTH CENTER 

DATE:  JANUARY 9, 2019 

TIME:  10:00 a.m. 

PLACE: JOBSITE 

 

IN ATTENDANCE: 

See Attendance Sheet 

- PERMITS / LICENSES: 

- Fire alarm system drawings still needed.  Andy from C.E. stated that they have been issued and will be 

sent to us with the rest of the electrical submittals. 

- Sign permit has been received. 

- SHOP DRAWINGS:   

- Submittals are coming in and being reviewed in a timely manner. 

- Duane gave Kevin a sample of the Aluminum Pipe Railing and samples of the floor covering. 

- Electrical submittals will be sent to TDG soon. 

 

- SCHEDULE:  

- Duane stated that they were a little ahead of schedule. 

- Stud walls are 90% complete. 

- Started foundation on west side handicap ramp. 

- Cement Board is being installed. 

- Blocking for accessories, insulate crawlspace, etc will be installed when there is inclement weather. 

- Waiting on roof decking.  Mark Brown stated that is was shipped yesterday and will be in Columbus 

tomorrow.  He will let Duane know when it will be delivered.  Mark will schedule the asbestos abatement 

contractor for an inspection. Roof should be completed in two weeks after it gets started.  

- The front is framed in and waiting on roof as well.  Mark stated he will install the original roof for this 

area since is a small area to save time.  CSI is going to get spray foam done here so framer and drywaller 

can continue work as well as PC and EC. 

- Plumbers are starting on underslab plumbing and roughins in the wall, etc. 

- Henry Schein can come in with their templates to lay their equipment out. 

- Electricians are onsite today. 

- Andy Schroeder has a concerning the lighting controls.  Will send and RFI on this today.   

- The plumbers and electricians will concentrate on the medical side of the building so they can set a date 

for inspections for 3 weeks from today.  Then drywall can start on that end on January 30. 

- Andy said that he would like drywallers to hang the ceiling in the new front area so they can start their 

runs. 

- Andy asked when the emergency radio should be installed.  Kevin stated it should the last thing they install 

and could have the Fire Dept. come in and to see if their radios work with theirs. 

- HVAC equipment is ordered and will coordinate with roofing contractor concerning the curbs. 
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- CONTRACTOR, OWNER COMMENTS: 

GENERAL: 

- Duane asked TDG if was going to going to do anything concerning the blocking in the crawl space.  

Kevin stated that he had given the information to TDG’s structural engineer and she stated she sees no 

problem with the structure as the concrete beam is holding it up.  Duane showed pictures to Janis and 

Kim and they stated they may want to do something so there is no problem in the future.  Kevin stated 

he would send a Request for Proposal for this work. 

 

OWNER: 

- Kim asked if the security system company is needed yet since electrical is started.  Andy stated they 

wouldn’t be needed for 2 weeks yet. 

5.   DESIGN TEAM:  

- To bill for stored material – make sure that you send pictures and invoices and/or bills of lading with 

pay application.  

- Contractors need to coordinate with each other. 

- Call TDG with any questions. 

- MAKE SURE SUBMITTALS ARE ONSITE AND ALL ARE REFERRING TO THEM  

 

6.   CHANGE ORDER:  

- Change order #1 has been executed. 

 

  7.   RFI’S & BULLETINS (TDG FORMS):   Please use forms provided by TDG. 

  

8.   PAY APPS: 

      - Need Pay Applications by the 25th.  Duane stated that hard copies are in the mail. 

- Please send (3) hard copies along with lien waivers for all pay apps. 

   

Next Progress Meeting shall be January 23, 2019 beginning at 10:00 a.m (same location). 

 

THE ABOVE REPRESENTS TECHNICON DESIGN GROUP, INC.’S INTERPRETATIONS OF THE DISCUSSIONS HELD AT THE 

ABOVE-MENTIONED MEETING.  ANY ERRORS, OMISSIONS, OR DISCREPANCIES SHOULD BE REPORTED TO THIS OFFICE 

IMMEDIATELY OR THESE NOTES WILL BE CONSIDERED AS AGREED TO BY ALL PARTIES. 

 

Respectfully submitted, 

Kevin Wischmeyer 

 

 




