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MEETING MINUTES # 6 

 

PROJECT: TIFFIN COMMUNITY HEALTH CENTER 

DATE:  February 6, 2019 

TIME:  10:00 a.m. 

PLACE: JOBSITE 

 

IN ATTENDANCE: 

See Attendance Sheet 

1. PERMITS / LICENSES: 

- Received full plan approval.  A new set of plans was not sent from Richland County.  Kevin W. emailed 

all documentation to Wyatt S. to be placed at the jobsite. 

 

2.   SHOP DRAWINGS:   

- Submittals are coming in and being reviewed in a timely manner. 

- Revised aluminum door submittals have been reviewed and returned to Wyatt. 

- Kevin W. reviewed submittals that are still needed.  He would like to see the metal roof shop drawings 

and fastener layout as soon as possible. 

 

3. SCHEDULE:  

- Project still on schedule. 

- Roof demo’d and deck replaced on ½ of roof; vapor barrier installed.  (Roofing Contractor is working 

through the weekend.) 

- Glass is in and will start working on windows next week. 

- Deep Sump Pit is on site and will be installed as soon as east ramp is completed. 

- Pour the ramp on west end tomorrow. 

- Working on the footers on the east end; forms need to placed (from west end ramp) and will pour as soon 

as possible. 

- Hanging drywall on Monday. 

- Plumber waiting on drywall before progressing further. 

- Vulcan are as far as they can go and waiting on the GC.   

- HVAC – coordinating the with the sprinkler system and will be installing roof curbs to run duct work 

above.  

 

4. CONTRACTOR: 

- Duane F. stated he contacted the Asbestos Testing Co. concerning the asbestos around the windows and 

they stated that the G.C. could remove the asbestos.  As long as it was done correctly no remediation 

company would be needed. 

- Henry Schein came last week and everything is laid out and Subcontractors are on track on what needs to 

be done. 

- Ryan checked the crawlspace to see if any repairs were needed there and the crawlspace is structurally 

sound so no extra work is needed.  Ryan suggested installing a vent in crawlspace to eliminate moisture 

problems.  Kevin W. will review possibilities and issue RFP. 
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- Ryan B. having issues with the trunk line running through the sprinkler system because of the low 

clearance in basement.  May have to make some changes.  SCI and Vulcan looked at this after meeting 

and came up with a solution. 

 

5.  OWNER: 

- Janis S. stated that she would like pricing on installing interior applied frosted film on the exam room 

windows.  Kim T. will mark a floor plan for which windows they would like the film applied and send it 

to Kevin W. to issue an RFP. 

- Kim T. asked if SCI was ready for her to contact the security company for their install.  Duane F. stated 

the security company should contact Ryan B. 

  

5.   DESIGN TEAM: 

- Kevin W. asked Duane F. if he contacted the Asbestos Testing Co. concerning the asbestos around the 

windows and they stated that the G.C. could remove the asbestos as long as it was done correctly. 

- Contractors need to coordinate with each other. 

- Call TDG with any questions. 

- MAKE SURE SUBMITTALS ARE ONSITE AND ALL CONTRACTORS ARE REFERRING 

TO THEM.  

 

6.   CHANGE ORDER:  

 

  7.   RFI’S & BULLETINS (TDG FORMS):   Please use forms provided by TDG. 

8.   PAY APPS: 

      - Need Pay Applications by the 25th.   

   

Next Progress Meeting shall be March 6, 2019 beginning at 10:00 a.m (same location). 

 

THE ABOVE REPRESENTS TECHNICON DESIGN GROUP, INC.’S INTERPRETATIONS OF THE DISCUSSIONS HELD AT THE 

ABOVE-MENTIONED MEETING.  ANY ERRORS, OMISSIONS, OR DISCREPANCIES SHOULD BE REPORTED TO THIS OFFICE 

IMMEDIATELY OR THESE NOTES WILL BE CONSIDERED AS AGREED TO BY ALL PARTIES. 

 

Respectfully submitted, 

Kevin Wischmeyer 

 

 






