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MEETING  MINUTES #1 

 

PROJECT: Putnam County Courthouse Renovations 
DATE:  8/8/2019 
TIME:  9:00 a.m. 
PLACE: Putnam County Courthouse 
 

IN ATTENDANCE: 
 See Attendance Sheet 

MEETING MINUTES: 

 Tim discussed concern for leaking water from core drilling.   
- Contractor is now soaking up water with towels before it has a chance to run down the wall. 

 The roofing contractor is waterproofing the gutters and roof every day to eliminate any possible leaks.  They 
have the downspouts plugged temporarily while they core drill new downspouts and install new interior 
plumbing. 
- Architect would like to see Furnco fittings installed at transition from new P.V.C. downspout pipe to 

existing black pipe connection. 
- New core drilling is taking roughly 45 minutes per hole. 
- New holes are located in back/bottom of gutter at a roughly 45° angle down to attic area. 

 Existing gutter and wood runners were rotted at northeast corner. 
- Contractor replaced all rotted wood. 
- Re-lined gutter with wood and ice and water shield. 

 Trisco installed scaffolding and overhead protection at west entrance while they complete stone restoration 
on west side.  

 Tim asked if window cleaning was to be completed in contractor’s scope of work. 
- Kevin stated general cleaning is in the contractor’s scope, but the owner should contract a professional 

window cleaning company after construction is completed. 
 Trisco removed two spindles from window perimeter due to becoming lose after removing grout.  Two 

additional spindles are cracked to the point they need replaced.  Trisco is working with stone supplier to 
issue a unit cost replacement. 
- Craig mentioned setup fee for the first spindle would be expensive, but any after that the spindles 

would be considerably less expensive. 
 Trisco is still working on repair work on the northwest corner along with the west side. 
 Wellman Bros. will be completed with the first couple rows of tile and are ready for copper gutter 

installation in a few days. 
- Dave mentioned after meeting that everything is going well. 
- Snow guards are in. 
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 Coordination of the electrical ground box was discussed.  Kevin stated that he would contact Joe Burkhart 
to schedule a meeting with Kneuven Earthworks on site.  He will  discuss electrical shop drawing with 
Andy Schroeder to get his advice. 

 Shop drawings and submittals are going well and on schedule. 
 Craig mentioned that everything was going well and the schedule for the most part was on schedule as 

provided. 

Next Progress Meeting shall be Thursday, August 22, 2019  beginning at _8:30  a .m. (same location). 

THE ABOVE REPRESENTS TECHNICON DESIGN GROUP, INC.’S INTERPRETATIONS OF THE DISCUSSIONS HELD AT THE 
ABOVE-MENTIONED MEETING.  ANY ERRORS, OMISSIONS, OR DISCREPANCIES SHOULD BE REPORTED TO THIS OFFICE 
IMMEDIATELY OR THESE NOTES WILL BE CONSIDERED AS AGREED TO BY ALL PARTIES. 

 

Respectfully submitted, 

Kevin Niese 

 

 






