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MEETING AGENDA #7 

 

PROJECT: TIFFIN COMMUNITY HEALTH CENTER 

DATE:  March 6, 2019 

TIME:  10:00 a.m. 

PLACE: JOBSITE 

 

IN ATTENDANCE: 

See Attendance Sheet 

1. PERMITS / LICENSES: 

- Final State Approved Drawings are in place.  

2. SHOP DRAWINGS:   

- Metal flashings and gutters and been reviewed and returned. 

- Waiting on review of asphalt submittal from sitework engineer. 

 

3. SCHEDULE:  

MJ BROWN 

- Mark B. stated that they would be getting the roofing material on Friday and will start install immediately 

on the west end.  Ten (10) more sheets of metal roof deck will be delivered on Friday as they only have 

five (5) sheets left.  Will concentrate on installation of roof this weekend.  

- Will take two more days to tear off roof deck. 

- Finding a substantial amount of damaged roof deck. 

- There is a window sill/flashing issue at rear of building.  Warranty calls for 8” for flashing height.   

- Would like to coordinate the curb and exhaust fan installation on the new addition with the mechanical 

subcontractor. 

- Stated he would have a crane here and offered the mechanical subcontractor to use in setting RTU’s. 

 

CSI 

- Drywall slightly ahead of schedule.  Ready to start on the 2nd half of building after inspections. 

- Poured ramp on the west side of building. 

- Forming east ramp, will pour right away and then form the front ramp. 

- Installing sump basin while excavating at the front of building.  

- Starting sitework next month weather permitting.  

- Dryvit is started on front addition of building.  This should be done by Friday.  Jim R. and Aaron H. are 

coordinating dryvit at windows. 

 

COUNTY ELECTRIC: 

- Electrical rough in inspection by the end of the week on entire building. 

- Then start in the basement. 

 

ALL STAR PLUMBING: 

- Rough in inspections complete on east side. 

- Need to install gas lines. 
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- Ready to begin working on plumbing lines in basement. 

- Mechanical on the west side of building, then moving to the middle.   

- Waiting on fire protection line (per discussion at last meeting) to be moved to allow for ductwork at 

basement.  Kevin W. will contact Vulcan on this. 

- Fire Protection riser rebuild work is in progress. 

 

4. CONTRACTOR, OWNER COMMENTS: 

GENERAL: 

- Duane stated that all need to subcontractors need to wear hard hats, earplugs, and safety glasses. 

5. OWNER: 

- Nothing at this time. 

6. DESIGN TEAM:  

- Contractors need to coordinate with each other. 

- Call TDG with any questions. 

- MAKE SURE SUBMITTALS ARE ONSITE AND ALL ARE REFERRING TO THEM  

 

7.     CHANGE ORDER:  

- Change Order G006 signed and distributed for window film installation. 

 

8. RFI’S & BULLETINS (TDG FORMS):   Please use forms provided by TDG. 

 

9. PAY APPS: 

      - Need Pay Applications by the 25th.   

- CSI executed Pay Application #004 given to Janis. 

  Next Progress Meeting shall be March 20, 2019 beginning at 10:00 a.m (same location). 


